

REQ# 25000942		SITE EXECUTION SERVICE ,INSPECTION AND OVERHAUL ON EXTRUDER MACHINES (SPCO TA 2022)									
Activity ID	Activity Name		Original Duration	Start	Finish	Oct 02	Oct 09	Oct 16	Oct 23	Oct 30	Nov 06
S-CHEM- EXTRUDER - TA -2022											
MILE STONES											
MSE 10	Shutdown Start	792h	04-Oct-22 00:00	06-Nov-22 00:00							
MSE 30	Shutdown Finish	0h	04-Oct-22 00:00	06-Nov-22 00:00							
MSE20	Commissioning/Startup	72h	03-Nov-22 00:00	06-Nov-22 00:00							
OVERHAUL ON EXTRUDER MACHINES (SPCO TA 2022)											
MAINTENANCE ACTIVITIES											
UNIT 42											
EXTRUDER GEAR BOX											
DISMANTALING											
U-42-EXE-GB-10	Dismantling of Gear Box	260h	04-Oct-22 00:00	14-Oct-22 20:00							
CLEANING & INSPECTION											
U-42-EXE-GB-20	Cleaning and Inspection	200h	14-Oct-22 20:00	23-Oct-22 04:00							
ASSEMBLING											
U-42-EXE-GB-30	Reassembling	260h	23-Oct-22 04:00	03-Nov-22 00:00							
PROCESS SECTION											
DISMANTALING											
U-42-EX-PS-10	Dismantling of Process Section	260h	04-Oct-22 00:00	14-Oct-22 20:00							
CLEANING & INSPECTION											
U-42-EX-PS-20	Cleaning and Inspection	200h	14-Oct-22 20:00	23-Oct-22 04:00							
ASSEMBLING											
U-42-EX-PS-30	Reassembling	260h	23-Oct-22 04:00	03-Nov-22 00:00							
PELLET DYER											
DISMANTALING											

REQ# 25000942
SITE EXECUTION SERVICE,INSPECTION AND OVERHAUL ON EXTRUDER MACHINES (SPCO TA 2022)

Activity ID	Activity Name	Original Duration	Start	Finish
U-42-EXE-PD-10	Dismantling of Pellet Dyer	260h	04-Oct-22 00:00	14-Oct-22 20:00
CLEANING & INSPECTION		200h	14-Oct-22 20:00	23-Oct-22 04:00
U-42-EXE-PD-20	Cleaning and Inspection	200h	14-Oct-22 20:00	23-Oct-22 04:00
ASSEMBLING		260h	23-Oct-22 04:00	03-Nov-22 00:00
U-42-EXE-PD-30	Reassembling	260h	23-Oct-22 04:00	03-Nov-22 00:00
UNIT 43		720h	04-Oct-22 00:00	03-Nov-22 00:00
EXTRUDER GEAR BOX		720h	04-Oct-22 00:00	03-Nov-22 00:00
DISMANTALING		260h	04-Oct-22 00:00	14-Oct-22 20:00
U-43-EXE-GB-10	Dismantling of Gear Box	260h	04-Oct-22 00:00	14-Oct-22 20:00
CLEANING & INSPECTION		200h	14-Oct-22 20:00	23-Oct-22 04:00
U-43-EXE-GB-20	Cleaning and Inspection	200h	14-Oct-22 20:00	23-Oct-22 04:00
ASSEMBLING		260h	23-Oct-22 04:00	03-Nov-22 00:00
U-43-EXE-GB-30	Reassembling	260h	23-Oct-22 04:00	03-Nov-22 00:00
PROCESS SECTION		720h	04-Oct-22 00:00	03-Nov-22 00:00
DISMANTALING		260h	04-Oct-22 00:00	14-Oct-22 20:00
U-43-EXE-PS-10	Dismantling of Process Section	260h	04-Oct-22 00:00	14-Oct-22 20:00
CLEANING & INSPECTION		200h	14-Oct-22 20:00	23-Oct-22 04:00
U-43-EXE-PS-20	Cleaning and Inspection	200h	14-Oct-22 20:00	23-Oct-22 04:00
ASSEMBLING		260h	23-Oct-22 04:00	03-Nov-22 00:00
U-43-EXE-PS-30	Reassembling	260h	23-Oct-22 04:00	03-Nov-22 00:00
PELLET DYER		720h	04-Oct-22 00:00	03-Nov-22 00:00
DISMANTALING		260h	04-Oct-22 00:00	14-Oct-22 20:00
U-43-EXE-PD-10	Dismantling of Pellet Dyer	260h	04-Oct-22 00:00	14-Oct-22 20:00
CLEANING & INSPECTION		200h	14-Oct-22 20:00	23-Oct-22 04:00

REQ# 25000942		SITE EXECUTION SERVICE ,INSPECTION AND OVERHAUL ON EXTRUDER MACHINES (SPCO TA 2022)													
Activity ID	Activity Name	Original Start Duration	Finish	Oct 02	Oct 09	Oct 16	Oct 23	Oct 30	Nov 06						
 U-43-EXE-PD-20	Cleaning and Inspection	200h	14-Oct-22 20:00	23-Oct-22 04:00											
 ASSEMBLING		260h	23-Oct-22 04:00	03-Nov-22 00:00											
 U-43-EXE-PD-30	Reassembling	260h	23-Oct-22 04:00	03-Nov-22 00:00											
 UNIT 44		720h	04-Oct-22 00:00	03-Nov-22 00:00											
 EXTRUDER GEAR BOX		720h	04-Oct-22 00:00	03-Nov-22 00:00											
 DISMANTALING		260h	04-Oct-22 00:00	14-Oct-22 20:00											
 U-44-EXE-GB-10	Dismantling of Gear Box	260h	04-Oct-22 00:00	14-Oct-22 20:00											
 CLEANING & INSPECTION		200h	14-Oct-22 20:00	23-Oct-22 04:00											
 U-44-EXE-GB-20	Cleaning and Inspection	200h	14-Oct-22 20:00	23-Oct-22 04:00											
 ASSEMBLING		260h	23-Oct-22 04:00	03-Nov-22 00:00											
 U-44-EXE-GB-30	Reassembling	260h	23-Oct-22 04:00	03-Nov-22 00:00											
 PROCESS SECTION		720h	04-Oct-22 00:00	03-Nov-22 00:00											
 DISMANTALING		260h	04-Oct-22 00:00	14-Oct-22 20:00											
 U-44-EXE-PS-10	Dismantling of Process Section	260h	04-Oct-22 00:00	14-Oct-22 20:00											
 CLEANING & INSPECTION		200h	14-Oct-22 20:00	23-Oct-22 04:00											
 U-44-EXE-PS-20	Cleaning and Inspection	200h	14-Oct-22 20:00	23-Oct-22 04:00											
 ASSEMBLING		260h	23-Oct-22 04:00	03-Nov-22 00:00											
 U-44-EXE-PS-30	Reassembling	260h	23-Oct-22 04:00	03-Nov-22 00:00											
 PELLET DYER		720h	04-Oct-22 00:00	03-Nov-22 00:00											
 DISMANTALING		260h	04-Oct-22 00:00	14-Oct-22 20:00											
 U-44-EXE-PD-10	Dismantling of Pellet Dyer	260h	04-Oct-22 00:00	14-Oct-22 20:00											
 CLEANING & INSPECTION		200h	14-Oct-22 20:00	23-Oct-22 04:00											
 U-44-EXE-PD-20	Cleaning and Inspection	200h	14-Oct-22 20:00	23-Oct-22 04:00											
 ASSEMBLING		260h	23-Oct-22 04:00	03-Nov-22 00:00											

Signature

REQ# 25000942		SITE EXECUTION SERVICE ,INSPECTION AND OVERHAUL ON EXTRUDER MACHINES (SPCO TA 2022)													
Activity ID	Activity Name	Original Start Duration	Finish												
U-44-EXE-PD-30	Reassembling	260h 23-Oct-22 04:00	03-Nov-22 00:00												
COMMISSIONING/STARTUP		72h 03-Nov-22 00:00	06-Nov-22 00:00												
CS-100	Commissioning/ Startup	72h 03-Nov-22 00:00	06-Nov-22 00:00												

Handwritten signature